

SUBJECT:- STATUS OF SEWERAGE WORKS IN CURCHOREM
CONSTITUENCY

**STARRED LAQ NO.012A TABLED BY SHRI. NILESH CABRAL, MLA TO
BE ANSWERED ON 22/07/2025**

	QUESTION	ANSWER
	012 A. WILL the Minister for Finance be pleased to state:	By Shri. Pramod Sawant, Chief Minister/ Finance Minister
(a)	the details of the total funds allocated for the ongoing Sewerage Project in Curchorem Constituency; whether any cost overruns or additional fund request has been submitted by the executing agency; if so, the details thereof;	Sir, the fund allocation for ongoing Sewerage Project in Curchorem Constituency is as below; 1. EFC had sanctioned Rs.166.18 Cr (State Funds) 2. National River Conservation Directorate (NRCD), Ministry of Jal Shakti has sanctioned Rs. 81.14 Cr on 60:40 funding pattern. No cost overruns or additional fund request has been submitted by the executing agency.
(b)	whether traffic disruptions, pedestrians' hazards, damage to water pipelines and inadequate barricading have been reported by local residents; if so, the corrective measures or project modifications that have been approved to address these concerns with details thereof; and	The issues reported on site by local residents were resolved immediately on site by implementing requisite corrective measures on site without necessity of any project modifications. In addition to above following issues were reported in writing: 1. A Complaint from residents of Hodar Cuppamodi was received regarding closure of Road and same was resolved on site by providing access / alternate access to the residents. Copy of Complaint & Road Closure permission / order from District Magistrate & Collector South is in "Annexure". 2. Request from Local resident of Ghanemorod was received for shifting of manholes in front of the gate. Site inspection was carried out along with the local panch and concerned resident. The manhole was shifted by 15 mts on same sewer line alignment.

(c)	<p>the expected date of project completion and the basis on which this timeline was determined?</p>	<p>The expected date of completion of Overall project is December 2026. As the works were taken up in phased manner and are interlinked, the balance works component wise and their expected date of completion are as below:</p> <ol style="list-style-type: none"> 1. Sewer Network - Total 53.398 kms sewer network is completed under Phase I (taken up in Dec 2021) & Phase II (Taken up in February 2024) is completed. At present laying of 372 mts sewer line and construction of 20 manholes are balance. The work will be completed by February 2026. 2. Pumping Stations - Total two nos. of Pumping Stations are balance to be constructed. Procurement of land is in process and awaiting clearance / NOC's from requisite Department / authorities. Construction of Pumping Station will require 6 months & expected date of completion after land procurement is May 2026. 3. Sewage Treatment Plant - Construction of STP was taken up after Sanction of funds from NRCD in December 2023. The work was started in October 2024 (After monsoon). The time period allotted for completion is 12 months. However no work can be carried out during current monsoon. There was initial delay from agency in execution of planned activities and now agency has assured to complete the project as per timelines. Hence the expected date of completion is December 2026.
-----	---	--
